

Work Estimation Details		Optimistic	Most Likely	Pessimistic	Confidence	75%	85%	95%	99.5%	Supporting Document Links: <i>(Enter Links to Requirements, Specifications, or other supporting documents in this column)</i>
SDLC Phases	Activity/Task (Requirement number)	Effort Hrs	Effort Hrs	Effort Hrs	Factor	Confidence	Confidence	Confidence	Confidence	
Construction										
	Coding based on priority				0.00	0.00	0.00	0.00	0.00	
	REQ 1 - Lessons or Guidelines	4.0	9.0	12.0	1.33	8.67	10.00	11.33	12.67	
	REQ 2 - Using IDE	11.0	14.0	16.0	0.83	13.83	14.67	15.50	16.33	
	REQ 3 - Quiz	8.0	10.0	11.0	0.50	9.83	10.33	10.83	11.33	
	REQ 4 - Lesson Interfacing	8.0	8.5	9.0	0.17	8.50	8.67	8.83	9.00	
	REQ 5 - View Generated Test Qs	2.0	2.0	2.0	0.00	2.00	2.00	2.00	2.00	
	REQ 6 - MC Selection	3.0	5.0	6.0	0.50	4.83	5.33	5.83	6.33	
	REQ 7 - Test Submission	4.0	6.0	8.0	0.67	6.00	6.67	7.33	8.00	
	REQ 8 - Manual Code Input	2.0	3.0	5.0	0.50	3.17	3.67	4.17	4.67	
	REQ 9 - Category	4.0	4.0	4.0	0.00	4.00	4.00	4.00	4.00	
	REQ 10 - Repeat Lesson	6.0	8.0	9.0	0.50	7.83	8.33	8.83	9.33	
					0.00	0.00	0.00	0.00	0.00	
					0.00	0.00	0.00	0.00	0.00	
					0.00	0.00	0.00	0.00	0.00	
Work Estimate Totals		52.00	69.50	82.00		68.67	73.67	78.67	83.67	