



PYNOTEBOOK

Chris O'Brien, Andrew Presta, Vincent Tran



MARCH 30, 2026
DESALES UNIVERSITY
CS356

Team PyNotebook Sprint #2 Planning Document

1 SPRINT OVERVIEW

1.1 OVERVIEW

This sprint will focus on finalizing the core functionality of PyNotebook so that integration is complete. The team will work on finalizing their individual parts and integrating the system together. This sprint will fully enable students to write, run, and submit code as well as retrieve and interact with quiz questions based on selected categories. By the end of the sprint, the system will support essential user interactions through working prototypes of these core features.

1.2 SCRUM MASTER

Andrew

1.3 SCRUM MEETING TIMES

3/30/26

4/1/26

4/6/26

4/8/26

4/10/26

1.4 RISKS/CHALLENGES

- Integration of individual tasks into the product as a whole
- Better communication on git merging and branching
- Increasing knowledge on HTML for frontend work

1.5 PREVIOUS SPRINT EFFORT

Task	Estimated	Actual
QuestionStorage	1 hour	2 hours
Scanner function	2 hours	4 hours
Line-by-Line	2 hours	0 hours
Pull Questions	2 hours	2.5 hours
Implement IDE	2 hours	8 hours
Format into Scannable Strings	2 hours	0 hours
Interface Questions	2 hours	0 hours
Integrate IDE into Lesson	2 hours	0 hours
Lesson Selection	2 hours	2 hours
Lesson Display	2 hours	2 hours
Lesson Retrieval	2 hours	2 hours
Textbox for Lesson Guidelines	1 hour	½ hour
Navigation between Lessons and Main Menu	1 hour	½ hour

2 CURRENT SPRINT DETAIL

2.1 USE CASE #4: USING IDE

As a beginner coding learner, I want to input code into a text box that will act as an IDE and run the code so that I can test before submission.

2.1.1 Tasks

Task description	Estimated time	Owner
Finish implementation for IDE	5 hours	Andrew
Formatting into useable strings/lines for scanning	3 hours	Andrew
Integrate IDE into Lesson	2 hours	Chris

2.1.2 Acceptance criteria

If this user story is implemented successfully, a student should be able to input their code, compile it, and submit to send to the controllers.

2.1.3 Continuation of Use Case #2 and #1: Viewing Test Questions and Viewing Categories

Task description	Estimated time	Owner
Clean up frontend HTML files for Lesson	3 hours	Chris
Interface Questions	2 hours	Chris

2.1.4 Acceptance criteria

If this case is implemented successfully, the user will be able to submit their code and receive questions based on the categories scanned from submission.

2.2 CONTINUATION OF USE CASE #6: LESSON INTERFACING

2.2.1 Tasks

Task description	Estimated time	Owner
Finish Textbox for Lesson Guidelines	1 hour	Vincent
Finish Navigation between Lesson and Main Menu	1 hour	Vincent
Work on Front-End Tasks for Lesson Interface	6 hours	Vincent

2.2.2 Acceptance criteria

If this case is implemented successfully, the user will be able to navigate through the lesson they are working on.